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Presentation Overview

Site 12 Field Work Update

Project Status: North Point

Project Status: Bayside

Project Status: Westside

Low Level Radiological Object (LLRO) Status
* Dust and Air Quality Monitoring Update

* Activity Schedule

« Contact Information
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Project Status: Disposal Area North Point

NAVFAC

Site
Preparation & Additional

Fence Building Debris Demolish Site
Installation Demolition Removal Bldg. 1235 Restoration
COMPLETE COMPLETE ONGOING PLANNED PLANNED
@ @ @ @ @
Utility Former Backfill Chemical & Backfill DEMOB
Clearance Soil Removal Radiological Placement
COMPLETE COMPLETE Sampling PLANNED

ONGOING

May 27, 2015: Began excavation of former backfill soil and debris
Buildings 1231 and 1233 demolished, soil & debris beneath was removed
Soil excavated (to date): 6,048 cubic yards
* Planned excavation is 91% complete
* When previous backfill material was removed, debris was documented
* Navy will remove ALL debris, additional excavation planned
1 of 5 survey units have been chemically and radiologically sampled
* 12 Rad objects have been discovered
« NEW : Debris was documented beneath Building 1235 footprint
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Project Status: Disposal Area North Point

Site
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Project Status: Disposal Area North Point

San Francisco Bay
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Project Status: Disposal Area Bayside

Site

Preparation & Building Backfill
Fence Survey & Soil Placement &
Installation Demolition Excavation Compaction
COMPLETE COMPLETE ONGOING PLANNED
@ @ @ @
Utility Parking Lot Chemical &
Clearance Installation & Radiological
COMPLETE Street Closure Sampling
(Aug 2015) ONGOING
COMPLETE

DEMOB
@
Site
Restoration
PLANNED

« June 26, 2015: Began excavation of former backfill soil and debris

 Buildings 1207, 1209, 1211 and 1213 demolished
» Soil excavated (to date): 8,091 cubic yards
* Planned excavation is 63% complete

* Encountered “Historic Burn Area” at former Buildings 1207/1209
* 66 LLROs removed to date from Disposal Area Bayside
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Project Status: Disposal Area Bayside

Site
Preparation &
Fence
Installation
COMPLETE

Utility
Clearance
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COMPLETE ONGOING
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Project Status: Disposal Area Bayside
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Project Status: Disposal Area Westside $

Fence
Install,
Clearing &
Grubbing
COMPLETE

Deep
Soil Waste Foundation Backfill
Excavation Bldg. 1321 Removals Placement
ONGOING ONGOING PLANNED PLANNED DEMOB
@ @ @ @ [ [
Survey, Utility Building Rad waste Chemical Site
Capping & Survey & storage and Rad Restoration
Clearance Demo containers Sampling PLANNED
COMPLETE COMPLETE ONGOING PLANNED

« Sampling of concrete foundations complete - foundation removal
planned

 Partially excavated in 2007 — Finishing excavations now

 Total volume remaining to be excavated is approximately
14,000 cubic yards

» Excavation of deeper waste in Building 1321 Area to begin
October 2015

 Sorting material from radiological waste storage containers
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Project Status: Disposal Area Westside

Fence
Install, Deep
Clearing & Soil Waste Foundation Backfill
Grubbing Excavation Bldg. 1321 Removals Placement
COMPLETE ONGOING ONGOING PLANNED PLANNED DEMOB
@ @ U U @ J (J (J
Survey, Utility Building Rad waste Chemical Site
Capping & Survey & storage and Rad Restoration
Clearance Demo containers Sampling PLANNED
COMPLETE COMPLETE ONGOING PLANNED

San Francisco Bay
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Project Status: Disposal Area Westside — Deep Buried
Waste Area

Aerial view of historical runway and Deep Buried
Waste Area
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Project Status: Disposal Area Westside — Deep Buried
Waste Area

 Historical deep buried
waste site located at the
end of a former runway

 Located at north east
corner of the Building
1321 footprint

« Approximately 60’ x 60’
square to 10 foot depth

» A slide rail shoring
system will be used to
protect sidewalls from
collapsing
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Example of Slide Rail System during installation
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Project Status: Disposal Area Westside — Radiological
Waste Storage Containers

* —

Radiological waste storage containers Moving radiological waste storage containers using a fork lift
prepared for sorting Into the screening/sorting tent
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Project Status: Disposal Area Westside — Radiological
Waste Storage Containers

» Work conducted inside sorting tent
« Sorting tent ensures that all material
being sorted is contained

« Material within each container is being
dewatered, sorted, and repackaged for
disposal

* Material is visually inspected
by munitions experts

* Munitions scrap is
separated from rest of material

» Radiological technicians sort rad objects

« Radiological technicians will survey the storage containers
and tent after completion

Sorting/Screening Tent

14

BRAC Program Management Office. October 2015



Low Level Radiological Object (LLRO) Status Update

* 699 LLROs at Treasure Island to date
» Since Site 12 field work started (May 2015), 88 LLROs removed from

SWDAs North Point and Bayside

« 10 LLROs extracted from waste containers processed at SWDA

Westside . 1 LLRO from the SWDA Westside excavation
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Schedule of Milestones

May 2015 — Excavations Started

April 2016 — Excavations Complete

May 2016 — Soil Pad Processing Complete

May 2016 — Radiological Field (Final Status) Surveys Complete
June 2016 — Site Restoration Complete

July 2016 — Waste Disposal Complete

Aug 2016 — Final Status Survey Report

July 2016 — Final Remedial Action Completion Report
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Contact Information

Keith Forman,
Navy BRAC Environmental Coordinator (BEC)

Work phone: (619) 524-6073
Local phone: (415) 308-1458
E-mail: keith.s.forman@navy.mil

Website: www.bracpmo.navy.mil
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QUESTIONS?
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